Week 01

UNIVERSITAS AMIKOM YOGYAKARTA

INTRODUCTION TO IT PROJECT MANAGEMENT

Dr. Sri Ngudi Wahyuni, ST., M. Kom

Email / Phone: yuni@amikom.ac.id / 082138594141

LEARNING OBJECTIVE

Strategic IT Project Planning

Students can design comprehensive IT project plans that include scope definition, scheduling, budgeting, resource allocation, and project documentation, aligned with professional standards such as those of the Project Management Institute.

Project Execution and Management

Students are able to manage and implement IT projects effectively using both traditional and agile approaches, as well as utilize project management tools to support monitoring, team collaboration, and decision-making.

Project Evaluation and Control

Students can evaluate and control IT projects by analyzing performance in terms of time, cost, and quality, managing risks, and preparing project reports to ensure project success and sustainability.

COURSE MATERIAL


UNIVERSITAS AMIKOM YOGYAKARTA

- **Week 1-2** - Introduction to IT Project Management
- **Week 3** -Project Initiation & Business Case
- **Week 4**-Project Scope Management
- **Week 5-** Time & Schedule Management (Activity sequencing, Duration estimation, Gantt chart, time scheduling tools)
- **Week 6-** Cost & Resource Management
- **Week 7-** assignment presentation
- **Week 8** - examination
- **Week 9-10** Risk Management in IT Projects (Risk identification, Risk analysis (qualitative & quantitative), Risk mitigation strategy)
- **Week 11-** Quality & Communication Management (Quality planning and assurance, Communication planning, Stakeholder management)
- **Week 12-** Agile project management
- **Week 13-** project monitoring control
- **Week 14-**Project closing and evaluation
- **Week 15-** Assignment presentation
- **Week 16- Final Examination**

PROJECT MANAGEMENT DEFINITION

- Project management is a collection of tools, techniques, and knowledge that, when applied will help manage three main components, namely objectives (scope), cost, and time. (Wiley & Hoboken, 2003).

- Project management is the application of knowledge, skills, tools, and techniques in project activities that meet the needs and expectations of stakeholders from a project (Marchewka, 2015).



Schwalbe, 2011


SIMPLE DEFINITION OF PROJECT MANAGEMENT
No small task.
Has a definite beginning and end
Uses various tools to measure
Resources Need
Reducing risk and increases the chance of success.

UNIVERSITAS AMIKOM YOGYAKARTA




PROJECT GOAL



IMPORTANCE FACTOR OF PROJECT SUCCES





https://www.dreamstime.com/project-management-triangle-scope-cost-time-quality-circ-hand-putting-circle-center-image101767992

PROJECT LEADER SKILLS SET


UNIVERSITAS AMIKOM YOGYAKARTA

Hard skills	Soft skills
Planning	Communication
Problem-solving	Leadership
Budgeting	Conflict resolution
Scheduling	Negotiation
Risk management	Empathy
Time management	Adaptability

Copyright © 2019 Knowledge Train Limited

PROJECT MANAGEMENT PHASE

UNIVERSITAS AMIKOM YOGYAKARTA




https://www.tacticalprojectmanager.com/basics/phases-project-management

GLOBAL STANDAR PROJECT MANAGEMENT

V6






UNIVERSITAS AMIKOM YOGYAKARTA

PROJECT MANAGEMENT TOOLS

Trello





Jira

IT PROJECT MANAGEMENT CHARACTERISTIC

UNIVERSITAS AMIKOM YOGYAKARTA

- Temporary: Has a clear start and finish date to achieve a specific goal.
- Unique Product/Service: The project's result differs from the company's routine operations, such as developing new software or a specialized information system.
- Specific Objective: Designed to achieve a specific result, product, or service.
- Resource Constraints: Has budget and personnel constraints.
- High Complexity: Often involves new technology, a high degree of uncertainty, and changing user needs.
- Project-Based: Involves cross-functional teams collaborating for a common goal.
- Need for Risk Management: Due to their unique nature, IT projects require rigorous risk management to ensure success.


According to Schwalbe

PROJECT LIFE CYCLE





PHASE 1



https://www.siliconbeachtraining.co.uk/blog/prince2-initiating-project-process-ip

Initiating the Project

- **Project initiation** – the first phase of the project management process in which activities are performed to assess the size, scope, and complexity of the project and to establish procedures to support later project activities

- Establish project initiation team
- Establish relationship with customer
- Establish project initiation plan
- Establish management procedures
- Establish project management environment and workbook

Project workbook – an online or hard-copy repository for all project correspondence, inputs, outputs, deliverables, procedures, and standards that are used

PHASE 2



https://www.engineeringmanagement.info/2018/10/the-impact-of-planning-phase-on-project.html

PHASE 3

UNIVERSITAS AMIKOM YOGYAKARTA

Execution Phase
(Development & Testing Stages)

Inputs

- Technical Requirements Baseline
  - Requirements Document (Update)
- Approved Final Design
- Completed Test Plans
- Completed Training Plan
- Risk Register (Update)
- Change Control Log (Updated)
- **Approved CD-2 Package**

Process

- Development Planning
- Conduct Procurement for Development & Testing
- Conduct Development & Testing
- Complete Federal/DOE Policy Requirements (As Apply)
- Conduct Risk Management
- Conduct Change Control Management
- Conduct Production Readiness Review
  - Develop Production Readiness Report
  - Develop Implementation Plan
- Obtain Authority to Operate (ATO) Approval
- **Conduct CD-3 Review**

Outputs

- Development & Testing Concluded
- **Risk Register** (Updated)
- **Change Control Log** (Updated)
- PM Documents Updated (As Appropriate)
- Production Readiness Review Approval
  - Develop **Production Readiness Report**
  - Develop **Implementation & Transition Plan**
- Authority to Operate (ATO) Approval
- **Approved CD-3 Package**

SMP Artifacts

UNIVERSITAS AMIKOM YOGYAKARTA


Monitor and Control

During all of the phases and the process groups, regular monitoring and controls are required. These include :

- scope change management,
- change management,
- quality control,
- time management,
- budget management,
- risk management
- and contract administration.

PHASE 5

UNIVERSITAS AMIKOM YOGYAKARTA



https://www.greycampus.com/opencampus/project-management-professional/closing-a-project-or-phase

UNIVERSITAS AMIKOM YOGYAKARTA



https://blog.masterofproject.com/8-steps-project-closing-phase/

Reference

- B. P. Lientz and B. P. Lientz, *Project quality management*. 2011.
- D. Mangagement System, “Information Technology Project Execution Model Guide,” 2014.
- Jack T. Marchewka, INFORMATION TECHNOLOGY PROJECT MANAGEMENT FIFTHEDITION: Providing Measurable Organizational Value, 2015